

18 August 1982

FUNDING OPTIONS - NEW HEADQUARTERS
(Millions of Dollars)

	<u>Option 1</u>		<u>Option 2</u>		<u>Option 3</u>		<u>Option 4</u>	
	FY-84	FY-85	FY-84	FY-85	FY-84	FY-85	FY-84	FY-85
<u>Land & Structures</u>								
Internal Roads & Site	\$ 4.9		\$ 4.9		\$ 4.9			\$ 5.3
Power Plant	25.2		25.2		--	27.3		27.3
Parking Garage	18.4		18.4		18.4			20.0
Reception Center	0.7		0.7		0.7			0.8
Excav. & Foundations	4.7		4.7		4.7			5.1
Office/Computer Bldg	116.1		--	126.0	--	126.0		126.0
Contingency	11.3		3.6	8.4	1.9	10.2		12.3
Reserve	2.0		--	2.2	--	2.2		2.2
Sub Total	\$ 183.3		\$ 57.5	\$ 136.6		\$ 165.7		\$ 199.0
<u>Other Project Costs</u>	\$ 4.5	\$ 30.7	\$ 4.5	\$ 30.7	\$ 4.5	\$ 30.7	\$ 4.5	\$ 30.7
<u>Total Project Cost</u>	\$ 187.8	\$ 30.7	\$ 62.0	\$ 167.3	\$ 35.1	\$ 196.4	\$ 4.5	\$ 229.7
Option 1			\$ - 125.8	\$ + 136.6	\$ - 152.7	\$ + 165.7	\$ - 183.3	\$ + 199.0